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This report concludes that the Administrative Office of the Courts (AOC) has not adequately planned 
the statewide case management project since 2003 when the Judicial Council of California (Judicial 
Council) directed the AOC to continue its development. The statewide case management project 
includes two interim systems and the most recent version, the California Court Case Management 
System (CCMS). Further, the AOC has not analyzed whether the project would be a cost-beneficial 
solution to the superior courts’ technology needs and it is unclear on what information the AOC 
made critical decisions during the project’s planning and development. In addition, the AOC did not 
structure its contract with the development vendor to adequately control contract costs. As a result, 
over the course of seven years, the AOC entered into 102 amendments and the contract has grown 
from $33 million to $310 million. Further, although the AOC fulfilled its reporting requirements to the 
Legislature, the four annual reports it submitted between 2005 and 2009 did not include comprehensive 
cost estimates for the project, and the AOC’s 2010 report failed to present the project’s cost in an 
aggregate manner. Moreover, the AOC has consistently failed to develop accurate cost estimates for the 
statewide case management project, which is now at risk of failure due to a lack of funding.

As of June 2010 the AOC and several superior courts had spent $407 million on the project. The 
AOC’s records show that as of fiscal year 2015–16—the year it expects that CCMS will be deployed 
statewide—the full cost of the project will be $1.9 billion. However, this amount does not include 
$44 million that the seven superior courts reported to us they spent to implement the interim systems 
or the unknown but likely significant costs the superior courts will incur to implement CCMS.  

In addition, our survey of the seven superior courts using interim versions of the statewide case 
management project found they experienced challenges and difficulties in implementation, and some 
are reluctant to implement the CCMS. Many of the remaining 51 superior courts not using an interim 
version expressed uncertainty about various aspects of the project. Although the Judicial Council has 
the authority to compel the superior courts to implement CCMS, our survey results indicate that its 
successful implementation will require the AOC to more effectively foster court support. Although 
state-level justice partners indicated to us they look forward to CCMS, the extent to which local justice 
partners will integrate their systems with CCMS is unclear due to cost considerations.

Finally, the AOC has not contracted for adequate independent oversight of the statewide case 
management project. Our information technology expert believes that as a result of the AOC’s failure 
to address significant independent oversight concerns and quality problems experienced, CCMS may 
be at risk of future quality problems. In light of these issues, we believe that prior to proceeding with the 
AOC’s plan to deploy CCMS at three courts that will be early adopters of the system, there would be 
value in conducting an independent review to determine the extent of any quality issues and problems.

In the report, the California State Auditor (state auditor) made the following recommendations to the 
AOC. The state auditor’s determination regarding the current status of recommendations is based on 
the AOC’s response to the state auditor as of August 2011.  

Recommendation 1.1—See pages 24—26 of the audit report for information on the related finding.

To understand whether CCMS is a cost-beneficial solution to the superior courts’ case management 
needs, the AOC should continue with its planned cost-benefit study and ensure it completes this study 
before spending additional significant resources on the project. The AOC should ensure that this 
study includes a thorough analysis of the cost and benefits of the statewide case management project, 
including a consideration of costs and benefits it believes cannot be reasonably quantified. The AOC 
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should carefully evaluate the results of the study and present a recommendation to the Judicial Council 
regarding the course of action that should be taken with CCMS. Further, the AOC should fully share 
the results of the study as well as its recommendation to all interested parties, such as the superior 
courts, justice partners, the Legislature, and the California Technology Agency (Technology Agency).2   
The AOC should update this cost-benefit analysis periodically and as significant assumptions change.

AOC’s Action: Partially implemented.

In October 2010 the AOC engaged a consultant to perform a cost-benefit analysis for developing 
CCMS and deploying it to all 58 superior courts in California, which was completed on 
February 22, 2011. The AOC stated it will use the results of the analysis and the underlying 
cost-benefit model to develop recommendations regarding the CCMS deployment strategy for key 
decision makers. We released our review of this cost-benefit analysis on March 3, 2011. The AOC 
additionally stated it concurs that the cost-benefit analysis should be updated at key junctures, and 
further stated it has already directed that the cost benefit analysis be updated after deployment 
to the three early adopter courts before further deployment decisions are finalized. The AOC 
stated the Judicial Council is regularly updated on the status and progress of the development of 
the case management system and makes decisions about the allocation of funding to support its 
further development and deployment. The AOC stated its intent is to be fully transparent with 
the cost-benefit study and to share it with the superior courts, justice partners, the Legislature, the 
Technology Agency, and all other interested parties, and it has made the study publicly available 
on its Web site. The AOC further stated that the new governance structure makes it clear that any 
changes to the CCMS program budget that increases the total cost of the program will require 
approval by the AOC Project Review Board and the Judicial Council.

Recommendation 1.2—See pages 26—29 of the audit report for information on the related finding.

To ensure the statewide case management project is transparent, the AOC should make sure all key 
decisions for future activities on CCMS are documented and retained.

AOC’s Action: Fully implemented.

The AOC stated all key decisions will be documented and all documentation provided to or 
produced by the CCMS governance committees and the CCMS Project Management Office will be 
retained throughout the life of the CCMS project. It also stated all available documentation predating 
this new governance model will also be retained throughout the life of the CCMS project. The 
AOC stated that CCMS documentation will be available to the public in a manner consistent with 
rule 10.500 of the California Rules of Court, which strives for transparency of judicial administrative 
records and to ensure the public’s right of access to such records. 

Recommendation 1.3—See pages 32—34 of the audit report for information on the related finding.

To ensure its contract with the development vendor protects the financial interests of the State 
and the judicial branch, the AOC should consider restructuring its current contract to ensure the 
warranty for CCMS is adequate and covers a time period necessary to ensure that deployment of 
CCMS has occurred at the three early-adopter courts and they are able to operate the system in a live 
operational environment.

2 Chapter 404, Statutes of 2010, which became effective January 1, 2011, renames the Office of the State Chief Information Officer as the 
California Technology Agency and the position of the State’s chief information officer as the Secretary of California Technology.
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AOC’s Action: Pending.

The AOC agreed that the warranty needs to be of sufficient length to allow CCMS to operate in a 
live environment before the expiration of the warranty. The existing contract includes a 12-month 
system warranty for CCMS that will begin no later than eight months after system acceptance, which 
occurred on November 28, 2011. However, the AOC indicates that it is continuing to negotiate the 
terms of the warranty period with the development vendor. 

Recommendation 1.4.a—See pages 34 and 35 of the audit report for information on the related finding.

If the Judicial Council determines that CCMS is in the best interest of the judicial branch and it directs 
the AOC to deploy the system statewide, assuming funding is available, the AOC should ensure that 
any contract it enters into with a deployment vendor includes cost estimates that are based on courts’ 
existing information technology (IT) environments and available resources to assist with deployment 
activities.

AOC’s Action: Pending.

The AOC stated any deployment contract will take into account assessments of each court’s existing 
IT environment and available resources. The AOC also stated information gathered through the 
deployments to the early adopter courts will enable the AOC to accurately estimate deployment 
costs. The AOC indicated it will take into account both the state auditor and Technology Agency 
recommendations on this issue and will consider all options for deployment to best protect the 
financial interests of the branch, including consideration of not outsourcing deployment services for 
some smaller court deployments.

Recommendation 1.4.b—See pages 35 and 36 of the audit report for information on the related finding.

If the Judicial Council determines that CCMS is in the best interest of the judicial branch and it directs 
the AOC to deploy the system statewide, assuming funding is available, the AOC should ensure that 
any contract it enters into with a deployment vendor includes well-defined deliverables.

AOC’s Action: Pending.

The AOC indicated it will ensure that any deployment contract requires the vendor to provide all 
services necessary to complete the deliverables due under the contract and that all deliverables are 
well-defined.

Recommendation 1.4.c—See pages 34 and 35 of the audit report for information on the related finding.

If the Judicial Council determines that CCMS is in the best interest of the judicial branch and it directs 
the AOC to deploy the system statewide, assuming funding is available, the AOC should ensure that 
any contract it enters into with a deployment vendor includes that adequate responsibility be placed on 
the vendor for conducting key steps in the deployment of the system.

AOC’s Action: Pending.

The AOC stated it will negotiate the most favorable terms possible when entering into a deployment 
contract, including placing appropriate responsibility on the vendor.
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Recommendation 1.5—See pages 29—32 of the audit report for information on the related finding.

The Judicial Council should make certain that the governance model for CCMS ensures that approval 
of contracts and contract amendments that are significant in terms of cost, time extension, and/or 
change in scope occur at the highest and most appropriate levels, and that when contracts or contract 
amendments above these thresholds are approved, that the decision makers are fully informed 
regarding both the costs and benefits.

AOC’s Action: Pending.

The AOC stated the CCMS governance committees, the CCMS Project Management Office, 
and the AOC Project Review Board will have structured protocols in place to ensure that all 
significant contract amendments, changes in cost and scope, and extensions to time frames will 
be approved at the appropriate levels based on full and complete information, including costs and 
benefits associated with the contract or contract amendments. The AOC explained the governance 
committees are charged with providing oversight of the CCMS program, including the program 
scope, program budget, application functionality, implementation priorities, and deployment 
schedules. The AOC further indicated that key decisions, as appropriate within the governance 
model, will be elevated to the Administrative Director of the Courts or the Judicial Council.

Recommendation 1.6.a—See pages 24—26 of the audit report for information on the related finding.

To ensure that any future IT projects are in the best interest of the judicial branch and the State, 
the AOC should complete a thorough analysis of the project’s cost and benefits before investing 
any significant resources and time into its development, and update this analysis periodically and as 
significant assumptions change.

AOC’s Action: Fully implemented.

The AOC stated it has been working diligently with the Technology Agency since its review 
of CCMS. The AOC further stated it has taken steps to integrate the Technology Agency’s 
recommendations into its existing technology project management process. The AOC reported 
this includes working with the Technology Agency on project concept documents and the project 
charters for future IT projects and using project planning documents more similar to those typically 
used for executive branch IT projects.

Recommendation 1.6.b—See pages 26—29 of the audit report for information on the related finding.

To ensure that any future IT projects are in the best interest of the judicial branch and the State, the 
AOC should document and retain all key decisions that impact the project in general, including the 
goals of the project.

AOC’s Action: Fully implemented.

The AOC indicates incorporating the Technology Agency’s recommendations into its existing 
processes, and using and retaining project concept documents, project charters, and other project 
planning documents more similar to those typically used for executive branch IT projects. 

Recommendation 1.6.c—See pages 29—36 of the audit report for information on the related finding.

To ensure that any future IT projects are in the best interest of the judicial branch and the State, the AOC 
should better structure contracts with development and deployment vendors to protect the financial 
interests of the judicial branch and ensure the contracts provide for adequate warranty periods.
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AOC’s Action: Fully implemented.

The AOC stated it will continue to work with the best qualified legal counsel to ensure that its 
development and deployment contracts protect the financial interests of the judicial branch and the 
State. The AOC also stated it will include appropriate warranty periods in IT projects and will ensure 
that any future development and deployment contracts address the length and timing of a warranty 
period to ensure necessary protection.

Recommendation 2.1.a—See pages 40—47 of the audit report for information on the related finding.

To ensure that the financial implications of the statewide case management project are fully 
understood, the AOC should report to the Judicial Council, the Legislature, and stakeholders a 
complete accounting of the costs for the interim systems and CCMS. This figure should be clear about 
the uncertainty surrounding some costs, such as those that the AOC and superior courts will incur for 
deployment of CCMS. 

AOC’s Action: Partially implemented.

The AOC issues an annual report to the Legislature on case management project costs. In future 
reports the AOC stated it will also include all identifiable costs related to CCMS incurred by the trial 
courts. It will work with the courts to identify and report, on an ongoing basis, the costs they are 
incurring for other local interim case management systems. The AOC stated these reports will be 
submitted to the Judicial Council and the Legislature and posted on the Judicial Council’s Web site, 
consistent with the distribution of prior year’s reports.

Recommendation 2.1.b—See pages 44—47 of the audit report for information on the related finding.

The AOC should require superior courts to identify their past and future costs related to the project, 
particularly the likely significant costs that superior courts will incur during CCMS deployment, and 
include these costs in the total cost. 

AOC’s Action: Partially implemented.

The AOC reported it has already modified the trial court’s financial reporting system to enable 
courts to track current and future case management system costs distinct from other technology 
expenditures. The AOC stated it provided guidance to the trial courts to assist them to identify costs 
specific to development, deployment, and ongoing operations. The AOC further stated it will work 
with the trial courts to identify any additional expenditure information not already included in its 
reporting for prior fiscal years. Although the AOC believes that a substantial portion of court costs 
for the deployment of CCMS have been identified and captured in the costs already projected and 
reported, the AOC will be better able to estimate and refine the costs that superior courts will likely 
incur based on information gathered from early adopter and subsequent court deployments. It will 
include such costs in the total CCMS cost estimates where applicable.

Recommendation 2.1.c—See pages 44—47 of the audit report for information on the related finding.

Further, the AOC should be clear about the nature of the costs that other entities, such as justice 
partners, will incur to integrate with CCMS that are not included in its total cost. 
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AOC’s Action: Partially implemented. 

The AOC stated it currently identifies the nature of costs that justice partners will incur to integrate 
with CCMS and will continue to do so. To ensure broader understanding of the types of costs 
justice partners may incur to integrate with CCMS, the AOC stated it will begin including this 
information in the annual CCMS report to the Legislature. The AOC additionally stated, as part 
of the comprehensive cost-benefit analysis of the CCMS project currently being performed, it will 
evaluate integration costs likely to be incurred by the justice partners of the early adopter courts. 
The AOC stated the Justice Partner Advisory Committee will also be working with justice partners 
to help ascertain the administrative and financial benefits, in addition to costs, accruing as a result of 
CCMS deployment or enhancements.   

Recommendation 2.1.d—See pages 40—47 of the audit report for information on the related finding.

The AOC should update its cost estimate for CCMS on a regular basis as well as when significant 
assumptions change. 

AOC’s Action: Partially implemented.

The AOC stated it currently updates its cost estimates on a regular basis or when significant 
assumptions change. The AOC also stated as part of its Information Technology Investment 
Management Program (ITIMP), the estimated cost and allotted budget for CCMS are reviewed 
monthly and revised and updated when scope or other project changes with cost implications are 
identified or approved. The AOC provided a cost update in its 2011 report to the Legislature, which 
was released in May 2011, but it has not provided a cost update since that time despite a one-year 
increase in the timeline for full CCMS deployment.

Recommendation 2.2—See pages 47—49 of the audit report for information on the related finding.

To address the funding uncertainty facing CCMS, the AOC should work with the Judicial Council, the 
Legislature, and the governor to develop an overall strategy that is realistic given the current fiscal crisis 
facing the State. 

AOC’s Action: Partially implemented.

The AOC stated it has, as directed and authorized by the Judicial Council, modified its strategy 
and will continue to do so in light of current and foreseeable future economic realities as well as 
the needs of courts whose current systems are at imminent risk of failing. The AOC also stated it 
will continue to work with the Legislature and the governor to explore all potential approaches for 
securing sufficient funding to complete the statewide deployment of CCMS. The AOC indicated 
such options may include consideration of project financing, as well as state, federal, and private 
funding. The AOC reported the Judicial Council, in coordination with legislative and executive 
branch leadership, has demonstrated prudence and flexibility in its overall funding strategy in light 
of the fiscal crisis, redirecting more than $200 million in the last two fiscal years from funding that 
would have been available for technology projects to cover reduced court funding, and scaling back 
initial CCMS deployment plans to three early adopter courts.

Legislative Action: Unknown.

The state auditor is not aware of any action taken by the Legislature as of January 5, 2012.
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Recommendation 2.3.a—See pages 40—44 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should estimate costs at the inception 
of projects.

AOC’s Action: Partially implemented. 

The AOC stated its ITIMP already incorporates many of the steps identified in our recommendation, 
but that it will be revised to incorporate the fiscal impact on local courts and justice partners. 

Recommendation 2.3.b—See pages 43 and 44 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should employ appropriate budget and cost 
management tools to allow it to appropriately budget, track, manage, and estimate costs.

AOC’s Action: Partially implemented. 

See the AOC’s response under recommendation 2.3.a.

Recommendation 2.3.c—See pages 44—47 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should ensure that cost estimates are accurate 
and include all relevant costs, including costs that superior courts will incur.

AOC’s Action: Partially implemented. 

See the AOC’s response under recommendation 2.3.a.

Recommendation 2.3.d—See page 46 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should disclose costs that other entities will 
likely incur to the extent it can reasonably do so.

AOC’s Action: Partially implemented.

See the AOC’s response under recommendation 2.3.a.

Recommendation 2.3.e—See pages 40—44 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should update cost estimates on a regular basis 
and when significant assumptions change.

AOC’s Action: Partially implemented.

See the AOC’s response under recommendation 2.3.a.
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Recommendation 2.3.f—See pages 40—47 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should disclose full and accurate cost estimates 
to the Judicial Council, the Legislature, and stakeholders from the beginning of projects.

AOC’s Action: Partially implemented.

See the AOC’s response under recommendation 2.3.a.

Recommendation 2.3.g—See pages 47—49 of the audit report for information on the related finding.

To better manage costs of future IT projects, the AOC should ensure that it has a long-term funding 
strategy in place before investing significant resources in a project.

AOC’s Action: Partially implemented.

The AOC stated its ITIMP already incorporates many of the steps identified in our recommendation, 
but that it will be revised to incorporate the fiscal impact on local courts and justice partners.

Recommendation 3.1.a—See pages 52—64 of the audit report for information on the related finding.

Although the Judicial Council has the legal authority to compel the courts to adopt CCMS, to better 
foster superior court receptiveness to deploying CCMS, the AOC should use the results from its 
consultant’s survey of the superior courts to identify and better understand the courts’ input and 
concerns regarding CCMS, including the manner in which the project has been managed by the AOC. 
To the extent the survey results indicate courts have significant concerns regarding CCMS or that they 
believe their case management systems will serve them for the foreseeable future, the AOC should take 
steps to address these concerns and overcome any negative perceptions and modify its deployment plan 
for CCMS accordingly.

AOC’s Action: Partially implemented. 

The AOC stated participation and input from the courts are vital to the success of CCMS. The AOC 
indicated the results from a consultant’s survey, which was prepared as part of the cost benefit study, 
will be used to refine a variety of deployment alternatives for consideration by the AOC, the CCMS 
governance committees, and the Judicial Council. Along with the experience gained and lessons 
learned from deployment of CCMS at early adopter courts, further information on the impact of 
CCMS implementation on court business processes, courts’ concerns regarding the timing for 
deployment of the system, status of existing legacy systems, anticipated cost savings, and needs of 
the court users will all be factors given great weight in assessing the several deployment alternatives. 

Recommendation 3.1.b—See pages 52—57 of the audit report for information on the related finding.

Although the Judicial Council has the legal authority to compel the courts to adopt CCMS, to better 
foster superior court receptiveness to deploying CCMS, the AOC should continue to work with the 
superior courts that have deployed the civil system to ensure it is addressing their concerns in a timely 
and appropriate manner.
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AOC’s Action: Partially implemented.

The AOC stated, going forward, the CCMS Operational Advisory Committee is responsible for 
setting the priorities for defects and enhancements for CCMS. The AOC further indicated the 
CCMS Project Management Office has dedicated staff assigned to work with courts using the 
interim civil system to address their needs and concerns. Since deployment of the interim civil 
system, the AOC reported, there have been numerous releases to improve the functionality and 
enhance the system in response to suggestions raised by the courts using it. 

Recommendation 3.1.c—See pages 52 and 57—59 of the audit report for information on the 
related finding.

Although the Judicial Council has the legal authority to compel the courts to adopt CCMS, to better 
foster superior court receptiveness to deploying CCMS, the AOC should work with superior courts 
to address concerns about hosting data at the California Court Technology Center (Technology 
Center). Further, the AOC should take steps to ensure that superior courts do not lose productivity or 
efficiencies by hosting data at the Technology Center.

AOC’s Action: Partially implemented.

The AOC stated it is committed to ensuring that the performance of systems hosted at the 
Technology Center is comparable to performance of a locally hosted system. The AOC further 
stated that it is presently working closely with the courts, and will continue to do so, to address 
their concerns. The AOC indicated the CCMS Operational Advisory Committee will work directly 
with the CCMS Project Management Office and the courts to review, modify, and add service level 
metrics as needed to ensure that centrally delivered services are provided in a manner that is fully 
responsive to the courts’ business needs.

Recommendation 3.2—See pages 64—65 of the audit report for information on the related finding.

The AOC should continue working with local and state justice partners to assist them in their future 
efforts to integrate with CCMS, and in particular provide local justice partners the information needed 
to estimate the costs involved.

AOC’s Action: Partially implemented.

The AOC stated it has a data integration team dedicated to working with state and local justice 
partners to prepare them to integrate with CCMS. The AOC indicated this team participates in 
justice partners’ association meetings, conferences, and other events to create awareness about 
CCMS and highlight the benefits of integration. The AOC also stated the CCMS justice partner 
data integration team disseminates information about tools, resources, and information to support 
their integration efforts. The AOC has developed and maintains a justice partner integration website 
which provides information about the 121 CCMS data exchanges and offers instructions for their 
implementation. All justice partners have access to the site, which identifies resources they may 
need to integrate with CCMS. The AOC stated the information provided helps partners estimate 
their costs of integrating with CCMS. Finally, the AOC stated the CCMS Justice Partner Advisory 
Committee is charged with ensuring that the implementation of CCMS and its data exchanges 
maximizes state and local justice partner participation and minimizes disruptions to existing 
automated processes between courts and their justice partners. 
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Recommendation 3.3.a—See pages 52—64 of the audit report for information on the related finding.

Before embarking on future statewide IT initiatives and to ensure it secures appropriate support from 
users of the systems being proposed, the AOC should determine the extent to which the need for 
the IT initiative exists, including the necessary information to clearly demonstrate the extent of the 
problem the IT initiative will address.

AOC’s Action: Fully implemented. 

The AOC stated it has both formal and informal processes and procedures in place to identify and 
assess the need for statewide technology improvements for the judicial branch in partnership with 
the courts. The AOC also stated it is committed to these processes and will continue to leverage 
these opportunities. As technology project needs are identified through these many communication 
channels, the AOC stated project concept documents are drafted that include statements of the 
problem, anticipated costs and benefits of the IT solution, impacts on courts and court operations, 
and known risks.

Recommendation 3.3.b—See pages 52—64 of the audit report for information on the related finding.

Before embarking on future statewide IT initiatives and to ensure it secures appropriate support from 
users of the systems being proposed, the AOC should take steps to ensure that superior courts support 
the solution the AOC is proposing to address the need, which could include conducting a survey of 
courts to determine their level of support.

AOC’s Action: Fully implemented.

The AOC stated regional meetings provide a solid foundation for the AOC and the courts to share 
information to learn about, better understand, and evaluate statewide technology needs. The 
AOC also stated the Judicial Council’s Court Technology advisory committee, trial court presiding 
judges advisory committee, and court executives advisory committee provide additional avenues of 
communication that enhance the exchange of information between and among the AOC and the 
courts to influence the direction and strategies for future statewide technology improvements. The 
AOC indicated that statewide meetings of presiding judges and court executive officers build on 
those committee meetings to ensure that superior court feedback is received.

Recommendation 3.3.c—See pages 64 and 65 of the audit report for information on the related finding.

Before embarking on future statewide IT initiatives and to ensure it secures appropriate support 
from users of the systems being proposed, the AOC should if necessary, determine whether other 
stakeholders, including local and state justice partners, support the IT initiative.

AOC’s Action: Fully implemented.

The AOC stated its Project Review Board is to ensure that all branch-wide technology projects 
follow a structured analysis protocol that will produce the information required to adequately 
assess the need for and value of the project proposal. The AOC further stated court and stakeholder 
surveys will be included in this structured analysis protocol. 

Recommendation 4.1—See pages 68—78 of the audit report for information on the related finding.

To provide for an appropriate level of independent oversight on CCMS, the AOC should expand and 
clarify the scope of oversight services and require that oversight consultants perform oversight that is 
consistent with best practices and industry standards.
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AOC’s Action: No action taken. 

The AOC stated it strongly agrees the project oversight should be performed consistent with best 
practices and industry standards, although it does not agree that this can only be done by external 
contractors that are independent of the vendor developing CCMS. The AOC continues to assert 
that the approach it used for the verification and validation process—which includes independent 
verification and validation (IV&V) and independent project oversight (IPO), as well as using AOC 
and court experts independent of the CCMS project—is entirely consistent with industry standards 
and guidelines and best practices for information technology projects of the size and complexity of 
CCMS. The AOC plans to request an interpretation from the Institute of Electrical and Electronic 
Engineers, Inc (IEEE) regarding whether the verification and validation approach that the AOC has 
been using for CCMS complies with the IEEE Standard 1012. However, as we noted in our audit 
report, we believe the AOC does not fully understand the purpose and importance of IV&V and 
IPO on a project of the size, scope, and complexity of CCMS. As we indicated in our audit report, 
IV&V services should be documented in a software verification and validation plan; be scaled in 
level of rigor based on complexity, criticality, and other project characteristics; and be performed 
by an organization that is technically, managerially, and financially independent. Moreover, our 
audit found that the AOC lacked a software verification and validation plan, which according to 
IEEE Standard 1012, would define and document its verification and validation effort. Such a plan 
would also describe the organization of the AOC staff ’s effort, including the degree of independence 
required. The IEEE Standard 1012 does indicate that many different verification and validation 
structures will work well as long as project responsibilities, data flows, and reporting flows are 
defined and documented. Because the AOC had no such plan, we could not analyze or evaluate the 
verification and validation efforts the AOC asserts were conducted. Further, the AOC provided us no 
reports resulting from the staff ’s efforts it asserts were performed and we found no mention of AOC 
staff effort in any of the oversight documents provided to us during the audit.

Recommendation 4.2—See pages 69—72 of the audit report for information on the related finding.

To ensure that no gaps in oversight occur between CCMS development and deployment, the AOC 
should ensure that it has IV&V and IPO services in place for the deployment phase of CCMS. Further, 
to allow for independent oversight of the IV&V consultant, the AOC should use separate consultants to 
provide IV&V and IPO services.

AOC’s Action: Pending.

The AOC indicates that it will contract with separate entities to perform IPO and IV&V services for 
CCMS deployment. 

Recommendation 4.3—See pages 80—86 of the audit report for information on the related finding.

To ensure no significant quality issues or problems exist within CCMS, the AOC should retain an 
independent consultant to review the system before deploying it to the three early-adopter courts. This 
review should analyze a representative sample of the requirements, code, designs, test cases, system 
documentation, requirements traceability, and test results to determine the extent of any quality issues 
or variances from industry standard practices that would negatively affect the cost and effort required 
of the AOC to operate and maintain CCMS. If any quality issues and problems identified by this review 
can be adequately addressed, and system development can be completed without significant investment 
beyond the funds currently committed, the AOC should deploy it at the early-adopter courts during the 
vendor’s warranty period.



137



California State Auditor Report 2012-406

March 2012

AOC’s Action: Partially implemented.

The AOC commissioned two independent assessments of CCMS which were published in 
August 2011. Integrated Systems Diagnostics, Inc. performed a review of the development process 
employed by the CCMS development vendor, Deloitte Consulting. The Appraisal Report by 
Integrated System Diagnostics, Inc. found that the development vendor did not follow certain best 
practices during CCMS development, meaning that the development vendor did not perform at the 
standard it had originally promised. 

K3 Solutions, LLC (K3) performed an assessment of software quality and whether the CCMS product 
has been developed as designed. In its Final CCMS Application Assessment Report, K3 found that 
CCMS appears to be architecturally sound and comprehensively tested. However, it did identify seven 
areas that, if not addressed going forward, could have significant implications for the maintenance 
and deployment of CCMS. To address these issues, the AOC indicates working with the development 
vendor and K3 to develop an action plan that addresses both reports’ findings and recommendations. 
The AOC maintains that if the plan is followed, concerns regarding the maintenance and deployment 
of CCMS should be alleviated and no additional costs to the State should be incurred going forward. 
AOC has reiterated that the development vendor is committed to providing a quality product to 
protect its professional reputation and that it will follow the action plan accordingly. We received the 
action plan in December 2011 but we have not reviewed it.3

Recommendation 4.4.a—See pages 68—72 of the audit report for information on the related finding.

To ensure that future major IT projects receive appropriate independent oversight over technical 
aspects and project management, the AOC should obtain IV&V and IPO services at the beginning of 
the projects and ensure this independent oversight is in place throughout and follows best practices and 
industry standards appropriate for the size and complexity of the project.

AOC’s Action: Partially implemented. 

The AOC stated it strongly agrees that it is critical that information technology projects receive the 
necessary and appropriate project oversight and that it will follow the Technology Agency’s guidance 
as well as all appropriate industry guidance. The AOC also stated it will assess each project for its 
risk, sensitivity, and criticality and will give great deference to the Technology Agency’s guidance to 
determine the manner and extent of project oversight that will be implemented. The AOC stated it 
commits to timely obtaining and maintaining the appropriate independent project oversight services 
based on the size, scope, and complexity of the project and to ensuring that complete access is 
granted to all necessary materials. However, the AOC continues to believe that its staff is able to act 
independently of the AOC to perform significant elements of this oversight, as noted under its action 
for recommendation 4.1 above.  

Recommendation 4.4.b—See pages 69—72 of the audit report for information on the related finding.

To ensure that future major IT projects receive appropriate independent oversight over technical 
aspects and project management, the AOC should employ separate firms for IV&V and IPO services 
to allow for the IPO consultant to provide independent oversight on the IV&V consultant as well as the 
project team’s response to IV&V findings.

AOC’s Action: Fully implemented.

The AOC stated it will work closely with the Technology Agency on all future IT projects that will 
have a cost in excess of $5 million, and will carefully consider its recommendations for such projects, 
including those relating to oversight and risk mitigation. 

3 The AOC indicates that the development vendor has completed all action plan items, but as of March 13, 2012, the AOC has not provided us 
sufficient information to confirm their completion.
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Recommendation 4.4.c—See pages 68—78 of the audit report for information on the related finding.

To ensure that future major IT projects receive appropriate independent oversight over technical 
aspects and project management, the AOC should ensure that the staff performing IV&V and IPO 
services have experience and expertise that is commensurate with the size, scope, and complexity of the 
project they are to oversee.

AOC’s Action: Fully implemented.

See the AOC’s response under recommendation 4.4.b.

Recommendation 4.4.d—See pages 78—80 of the audit report for information on the related finding.

To ensure that future major IT projects receive appropriate independent oversight over technical 
aspects and project management, the AOC should ensure that independent oversight is not restricted 
in any manner and that all parties—the IV&V and IPO consultants, senior management, the project 
management team, and the development vendor—understand that the IV&V and IPO consultants are 
to have complete access to all project materials.

AOC’s Action: Fully implemented.

See the AOC’s response under recommendation 4.4.b.

Recommendation 4.4.e—See pages 80—86 of the audit report for information on the related finding.

To ensure that future major IT projects receive appropriate independent oversight over technical 
aspects and project management, the AOC should address promptly and appropriately the concerns 
that independent oversight consultants raise.

AOC’s Action: Fully implemented.

The AOC stated it concurs with the importance of the identification of concerns raised by IV&V and 
IPO consultants and that their concerns be reported and monitored to ensure they are appropriately 
addressed. The AOC also stated concerns raised by IV&V and IPO consultants will be taken off 
watch status only after careful consideration and discussion of all risks and mitigation efforts that 
must occur to ensure that system function is unaffected.
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