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The Governor of California
President pro Tempore of the Senate
Speaker of the Assembly
State Capitol
Sacramento, California 95814

Dear Governor and Legislative Leaders:

As requested by the current court-appointed receiver, the Bureau of State Audits presents 
its audit report concerning contracts, including purchase orders, for information technology 
(IT) goods and services entered into by the California Prison Health Care Services (Prison 
Health Services).

This report concludes that Prison Health Services does not have reliable data to allow it to identify 
all IT contracts it initiates. Further, eight of the 21 contracts we reviewed—valued at more than 
$3.6 million—lacked required certifications stating that the purchases were necessary to Prison 
Health Services’ operations and were compatible with its current IT systems. Prison Health 
Services also could not provide evidence that it complied with all bidding and contract award 
requirements for four service contracts we tested. Prison Health Services’ failure to comply with 
the basic requirements of the state contracting process may be attributed to a lack of adequate 
internal controls to ensure that appropriate individuals review contract agreements.

In addition, Prison Health Services has not developed formal policies to implement alternative 
contracting methods approved by the federal court. Similarly, Prison Health Services has not 
always followed prudent business practices in retaining documents to demonstrate that it 
complied with all requirements of the federal court. Moreover, Prison Health Services does not 
always clearly identify the total value of contracts it executes through alternative contracting 
methods, which places it at risk for paying contractors more than the agreed-upon contract 
amount. Finally, Prison Health Services’ failure to retain proposals from all bidders decreases 
the transparency of Prison Health Services’ operations and contract evaluation process, and 
does not provide assurance that its reports to the court are complete and accurate.

Respectfully submitted,

ELAINE M. HOWLE, CPA 
State Auditor
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Summary

Results in Brief

The Department of Corrections and Rehabilitation (Corrections) 
is responsible for providing health care to inmates in its custody. 
However, in 2001 a U.S. district court found that the State of 
California (State) failed to provide constitutionally adequate 
medical care to adult inmates. Following unsuccessful attempts 
by the State to improve patient care, the court appointed a 
receiver in 2006 to take control of the delivery of medical services 
to state prisoners and to bring prison health care up to federal 
constitutional standards. The receiver recently began using the 
name California Prison Health Care Services (Prison Health 
Services) to better encompass the roles of both the Plata Support 
Division—a subdivision of Corrections—and the nonprofit 
organization the receiver established.1 The federal judge ordered 
that the receiver must work within the bounds of state laws and 
administrative policies unless he finds that these legal requirements 
prevent him from carrying out his duties. In April 2007 the receiver 
requested a waiver from state contracting laws and regulations for 
specified projects because, as he stated, they were hampering his 
ability to carry out his responsibilities in a timely manner. The court 
approved the request to expedite institutional and medical reform 
but required that when not following state contracting rules, the 
receiver must follow specific alternative methods for soliciting, 
assessing, and entering into health care contracts, including 
information technology (IT) contracts, which were the subject of 
our review.

As requested by the current court-appointed receiver, the Bureau 
of State Audits (bureau) conducted an audit of contracts for IT 
goods and services initiated by Prison Health Services for the 
improvement of prison medical health care services. We found that 
Prison Health Services does not have sufficiently reliable data to 
allow it to identify all IT contracts it initiates. While Corrections 
maintains two databases that contain various information related 
to contracts, including those initiated by Prison Health Services 
and approved through the state contracting process, these 
databases often contain inaccurate and incomplete data. Prison 
Health Services noted that its staff use reports generated from 
these databases to identify the number of contracts it initiated 
and to assess appropriate future staffing levels to support its 
operational efforts internally instead of relying on Corrections. 
Its chief information officer stated that Prison Health Services is 

1 Our report focuses only on the activities undertaken by Prison Health Services to administer, 
control, manage, and operate the California prison medical health care system. We did not review 
activities undertaken by the receivership unrelated to performing these state functions.

Audit Highlights . . .

Our review of California Prison Health 
Care Services’ (Prison Health Services) 
contracts for IT goods and services revealed 
the following:

Prison Health Services does not have  »
reliable data to identify all IT contracts 
it initiates—current databases contain 
inaccurate and incomplete data.

The new enterprise-wide business  »
information system may already contain 
inaccurate or incomplete data, migrated 
from the old databases.

Eight of 21 contracts we reviewed lacked  »
required certifications justifying the 
purchase and four service contracts 
did not have evidence of compliance 
with all bidding and contract 
award requirements.

Prison Health Services has not complied  »
with all provisions of the federal court’s 
order when using alternative contracting 
methods—two contracts did not contain 
justification for an expedited formal 
bid method.
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in the process of implementing a new enterprise-wide business 
information system that will house future contract information and 
will have appropriate controls to limit inaccurate data. Corrections 
noted that data related to some existing contracts has been 
migrated to the new system from the existing contracts database. 
Therefore, even though Prison Health Services intends to limit 
inaccurate data, the new system may already contain inaccurate or 
incomplete data.

In reviewing 21 contracts related to IT goods and services executed 
between January 1, 2007, and June 30, 2008, we found that Prison 
Health Services did not always comply with state requirements 
and its own policies. Eight of the 21 contracts—valued at more 
than $3.6 million—lacked required certifications stating that the 
purchases were necessary to Prison Health Services’ operations and 
were compatible with its current IT systems. Further, for one IT 
service contract valued at $190,400, Prison Health Services used the 
wrong form. As a result, it failed to ensure that the vendor agreed 
to all of the terms and conditions required for that specific type 
of contract, such as how the payments are to be made for services 
rendered. Prison Health Services also could not provide evidence 
that it complied with all bidding and contract award requirements 
for four service contracts we tested.

Prison Health Services’ failure to comply with the basic requirements 
of the state contracting process may be attributed to a lack of 
adequate internal controls to ensure that appropriate individuals 
review contract agreements. According to its chief information 
officer, in March 2008 Prison Health Services implemented a policy 
requiring each individual responsible for reviewing contracts to initial 
a routing slip to indicate he or she had reviewed the contract for such 
things as accuracy, completeness, technical specifications, and budget 
availability. Of the 21 contracts we reviewed, 11 were approved prior 
to implementation of this policy, and nine of the 11 did not have any 
evidence that appropriate staff reviewed the contracts for compliance. 
For two of the remaining 10 contracts that were approved after the 
new policy was implemented, Prison Health Services was still unable 
to provide any evidence to indicate that all appropriate individuals 
had reviewed them.

In addition, Prison Health Services has not fully complied 
with all provisions of the federal court’s order when using the 
three alternative contracting methods the court authorized: 
expedited formal bid, urgent informal bid, and sole source. It has 
not developed formal policies to implement any of these alternative 
contracting methods. For two contracts, totaling over $27 million, 
that were executed using the expedited formal bid method, we 
found no evidence that specific criteria were considered to justify 
the use of this alternative contracting method. Similarly, Prison 
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Health Services has not always followed prudent business practices 
in retaining documents to demonstrate that it complied with all 
requirements of the federal court. For example, for one contract 
valued at $141,000, it could not provide evidence to support that it 
made a reasonable effort to solicit three bidders, nor did it specify 
what criteria it used to evaluate the two bids it received. In addition, 
Prison Health Services does not always clearly identify the total 
value of contracts it executes through alternative contracting 
methods, which places it at risk for paying contractors more than 
the agreed-upon contract amount. Further, although it appointed 
committees to evaluate two contracts executed through the 
expedited formal bid method in compliance with the court order, 
Prison Health Services could not demonstrate how it had ensured 
that committee members did not have any impermissible affiliations 
or conflicts, as required.

Although Prison Health Services informed us that it reported to 
the court all contracts it executed using alternative methods as 
required, it could not provide sufficient documentation to support 
this assertion. Moreover, it cannot demonstrate that it reported all 
vendors who submitted bids on contracts executed using alternative 
contracting methods. Failing to retain proposals from all bidders 
decreases the transparency of Prison Health Services’ operations 
and contract evaluation process, and does not provide assurance 
that its reports to the court are complete and accurate.

Recommendations

To ensure that it has complete and accurate information related to 
its contracts, Prison Health Services should ascertain that the 
internal controls over the data entered into the new enterprise-wide 
business information system work as intended. For contract-related 
data that has already been migrated from old databases to the new 
system, Prison Health Services needs to ensure the accuracy of key 
fields such as the ones for contract amount, service type, and the 
data fields that identify contracts initiated by Prison Health Services 
by comparing the data stored in its new database to existing 
hard-copy files.

To make certain that its contracts for IT goods and services 
comply with state contracting requirements and applicable 
policies and procedures, Prison Health Services should ensure 
that all responsible staff are aware of and follow processing and 
documentation requirements, including evidencing the review and 
approval of contracts.
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To ensure that it complies with the terms of the court-approved 
waiver of state contracting requirements, Prison Health Services 
should develop policies to support its use of alternative contracting 
methods. These policies should include a requirement that Prison 
Health Services develop clear and specific criteria and guidelines 
for determining when the waiver authority should be used and how 
the requirements of the waiver are to be met and documented. 
Further, Prison Health Services should clearly identify the value of 
all contracts it executes and ensure that all contracting documents 
are maintained in a central location.

To better support that it has reported all contracts and bidders to 
the court, Prison Health Services should develop a system of 
tracking all contracts executed under alternative contracting 
methods and retain all bids it receives for each contract. To 
better track its contracts, Prison Health Services should assign 
a sequential contract number or other unique identifier to each 
contract executed using alternative contracting methods.

Agency Comments

Prison Health Services agreed with our recommendations and 
indicated that it has taken or will take steps to implement them.
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Introduction

Background

The Department of Corrections and Rehabilitation (Corrections) 
operates 33 adult penal institutions that housed more than 
165,000 inmates as of October 2008. Corrections is required to 
provide medically necessary health care to these inmates. In 1992 
Corrections established the Health Care Services Division that 
oversaw the delivery of medical, dental, and psychiatric services at 
the institutions. However, as a result of a 2001 class-action lawsuit 
filed on behalf of inmates in Corrections’ custody, a U.S. district 
court found that the State of California (State) failed to provide 
constitutionally adequate medical care to adult inmates. Following 
unsuccessful attempts by the State to improve patient care, the 
court established a receivership in 2005 and appointed a receiver 
in 2006 to provide leadership and executive management over the 
prison medical health care system with the goals of restructuring 
day-to-day operations and developing, implementing, and 
validating a new sustainable system that provides constitutionally 
adequate medical care to all inmates.

The court transferred the authority to administer the State’s 
prison health care system from the secretary of Corrections to 
the court-appointed receiver, and the Plata Support Division 
was established as a subdivision of Corrections to provide 
administrative support for the reform initiatives spearheaded 
by the receiver. In 2006 the receiver established a nonprofit 
corporation—the California Prison Health Care Receivership 
Corporation (Corporation)—as a distinct and separate legal entity 
to help carry out the responsibilities assigned to the receiver. The 
Plata Support Division and other offices supporting the receiver’s 
reform efforts are managed by a combination of Corporation 
executives and state employees under the direction of the receiver. 
The receiver recently began using the name California Prison 
Health Care Services (Prison Health Services) to better describe the 
receivership and the other organizations he oversees.2

According to the federal receiver’s plan of action, Prison Health 
Services’ goals include ensuring timely access to health care services; 
establishing a prison medical program addressing the full continuum 
of health care services; recruiting, training, and retaining a quality 
professional medical workforce; implementing a quality assurance 
and continuous improvement program; establishing medical support 
infrastructure; and providing necessary clinical, administrative, and 

2 Our report focuses only on the activities undertaken by Prison Health Services to administer, 
control, manage, and operate the California prison medical health care system. We did not review 
activities undertaken by the receivership unrelated to performing these state functions.
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housing facilities. Prison Health Services enters into various 
contracts for goods and services necessary to achieve its goals and 
meet its responsibilities. Despite the fact that the receiver is the 
federal court’s officer appointed to correct a federal constitutional 
deficiency, the receiver acts in place of the secretary of Corrections 
and, therefore, must ensure that Prison Health Services adheres to 
state laws and regulations when entering into contracts unless those 
requirements are waived by the federal court. 

The Federal Court Granted a Waiver From 
State Contracting Laws and Regulations Under 
Certain Circumstances

The federal judge ordered that the receiver 
must work within the bounds of state laws and 
regulations unless these legal requirements are 
preventing him from carrying out his duties, in 
which case the receiver must request a waiver 
from the federal court. The Public Contract Code 
generally governs state departments’ contracting 
activities. The Department of General Services 
(General Services) is statutorily responsible for 
all contracts for the acquisition of information 
technology (IT) goods and services. See the 
text box for the definition of IT. General Services 
maintains the State Contracting Manual, which 
sets forth policies and procedures for the 
acquisition of IT goods and services.

State contracting practices include three approaches for IT 
acquisition: competitive bid, noncompetitive bid, and leveraged 
procurement agreements (leveraged agreements). The competitive 
bid process requires departments to conduct procurement 
activities in an open and fair environment that promotes 
competition among prospective suppliers, such as the solicitation 
of a minimum number of bidders. Under the noncompetitive bid 
process, departments may enter into a contract with a vendor 
without soliciting bids from others if no known competition exists. 
However, in such cases, departments must demonstrate that 
proposed acquisitions are the only goods and services that meet 
the State’s needs or that an immediate acquisition is necessary 
for the protection of public health, welfare, or safety.

Leveraged agreements, on the other hand, allow departments to 
obtain goods and services under pricing structures previously 
negotiated by General Services with vendors after it has 
competitively assessed them. This method includes four categories: 
California Multiple Award Schedule, Software License Program, 

Information Technology Defined

Information Technology (IT) means all computerized 
and auxiliary automated information handling, including 
systems design and analysis; conversion of data; computer 
programming; information storage and retrieval; voice, 
video, and data communications; requisite systems controls; 
and simulation. Examples of IT goods and services include 
the following:

•	 Personal	computers

•	 Printers

•	 Modems

•	 System	maintenance

•	 Technical	consulting

Sources: State Administrative Manual and State Contracting Manual.



7California State Auditor Report 2008-501

January 2009

Statewide Contract, and Master Agreements. Some leveraged 
agreement prices are set at the maximum the vendor may charge, 
and departments may negotiate for lower prices, while others 
are fixed prices. Requirements for using the different leveraged 
agreement categories are slightly different. For example, while the 
use of the California Multiple Award Schedule generally requires 
that the agency solicit at least three offers from the list of approved 
vendors, some statewide contracts allow agencies to choose a 
single vendor from the list without obtaining any bids.

Although General Services has the statutory authority for IT 
acquisitions, it may grant delegated purchasing authority to 
agencies and departments that demonstrate the ability to conduct 
value-effective IT acquisitions and the capability to execute IT 
contracts while adhering to state requirements and policies. 
General Services has granted Corrections such delegated 
purchasing authority for IT-related acquisitions that range from less 
than $5,000 for noncompetitively bid contracts up to $2 million for 
Software License Program orders. General Services may also grant 
unlimited authority when agencies purchase very specific goods 
or services through certain leveraged agreements. For example, it 
has delegated to Corrections the authority to enter into contracts, 
without limit on the dollar amount, with vendors with whom 
General Services has contracted as part of a statewide contract. 
Prison Health Services uses statewide contracts to procure goods 
such as desktop computers, monitors, printers, and scanners. 
Prison Health Services’ staff informed us that it often uses various 
leveraged agreements because of their efficiency and streamlined 
competitive process.

In addition to the requirements outlined in state laws and the 
State Contracting Manual, Corrections also has internal policies 
and procedures that guide its contracting process and ensure 
compliance with state requirements. Because Prison Health 
Services uses Corrections’ delegated purchasing authority and 
routes many of its IT-related acquisitions through that contracting 
office, it adheres to Corrections’ internal acquisition policies 
and procedures.

In April 2007, after about a year of operations, the receiver 
requested a waiver from state contracting laws and regulations 
for specified projects because, according to the request, they were 
hampering his ability to carry out his responsibilities in a timely 
manner. The court agreed and approved the request to expedite 
institutional and medical reform. The federal court allowed the 
receiver to forgo state contracting requirements provided that he 
follows specific alternative methods for soliciting and evaluating 
bids and entering into health care contracts in support of the 
specified projects. Since the original waiver for 13 projects granted 
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by the federal court, the receiver has applied for and the court has 
approved 13 additional projects. As the Appendix shows, as of 
September 30, 2008, the court has approved a total of 26 projects 
for which the receiver can use the alternative contracting methods 
in lieu of following state contracting requirements.

The waiver allows the receiver to enter into contracts using any of 
three streamlined alternative methods: expedited formal bid, urgent 
informal bid, and sole source. The expedited formal bid and the 
urgent informal bid methods require a competitive bid procedure, 
while the sole source method allows the receiver to select a single 
vendor that can meet its needs without seeking additional bids. 
The waiver specifies that the receiver must use the expedited 
formal bid method for contracts valued at or above $750,000. The 
waiver allows the receiver to use the urgent informal bid method 
for contracts valued between $75,000 and $750,000 if the receiver 
determines that urgent circumstances do not permit sufficient time 
to use the expedited formal bid method. For all contracts valued 
below $75,000, the waiver allows the receiver to use the urgent 
informal method. The receiver may use a vendor selected by the 
sole source method when he has determined, after reasonable 
effort under the circumstances, that there is no other reasonably 
available source. In order to maintain accountability, the court 
requires the receiver to report on a quarterly basis the contracts 
entered into by Prison Health Services using any of the alternative 
methods. The court also requires the receiver to report all bidders 
for these contracts.

Regardless of the contracting method used, once a need for goods 
or services has been identified, a contract agreement is generally 
developed and executed in five phases, as Figure 1 shows. The 
phases usually include choosing an acquisition approach (such 
as a leveraged agreement for the state contracting process or an 
urgent informal bid under the alternative contracting method), 
developing supporting documentation, routing for internal review, 
executing the contract, and paying invoices. Depending on the 
type of contracting method and acquisition approach used, specific 
nuances may exist. For IT-related issues, Prison Health Services 
identifies its needs and typically performs all work necessary 
to identify its preferred vendor. However, according to Prison 
Health Services’ officials, because Corrections’ contracting office 
has greater personnel resources to manage the workload associated 
with the volume of acquisitions, its contracting office generally 
executes Prison Health Services’ contracts entered into under state 
contracting procedures.
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Corrections’ contracting office is generally not involved when 
Prison Health Services enters into contracts using one of the 
three court-approved alternative methods. Rather, such contracts 
are segregated from the state process and are developed, executed, 
and maintained solely by Prison Health Services.

Figure 1
California Prison Health Care Services Information Technology Contracting Methods

Initiation

1.  Identify the need to acquire goods and/or services.

2.  Prison Health Services executives (including legal 
counsel) determine if the acquisition should be 
conducted using:

A) state contracting process, or

B) alternative contracting method.

Preparation/Development

1.  Acquisition approach is chosen (Competitive Bidding, 
Non-Competitive Bid, Leveraged Procurement Agreement). 

2.  Supporting contract documentation is developed, 
acquired and assembled, including the solicitation for 
bids and the evaluation process.

Alternative Contracting Method†State Contracting Process*

Preparation/Development

1.  Depending on the acquisition approach (urgent informal, 
expedited formal, sole source), project managers solicit bids 
from vendors and make recommendations, as necessary.

2.  Receiver, or his delegate, selects the vendor.

Execution/Payment

4.  Contract executed, which entails final review, 
encumbrance and signatures by delegated authority, and 
vendor when appropriate.

5.  Corrections’ accounting offices receive and pay invoices, 
once approved by Prison Health Services.

Process

3.  Contract documentation routed for internal and, if 
applicable, external, reviews; stakeholders may include 
General Services.

Process

3.  Project managers and legal counsel negotiate contract with 
vendor; contract reviewed for legality and alternative 
method requirements by legal counsel.

Execution/Payment

4.  Contract signed by Receiver and vendor.

5.  Executed contract sent to Corporation’s accounting for 
receipt and payment of invoices.

Steps performed by Prison Health Services

Step performed by Prison Health Services or Corrections 

Step performed by Corrections

Steps performed by Prison Health Services

Step performed by Prison Health Services or Corrections 

Steps performed by Corrections

Initiation

California Prison Health Care Services (Prison Health 
Services) identifies the need to acquire goods
and/or services. Its executives (including legal 
counsel) determine if the state contracting process 
or an alternative contracting method should be used 
for each acquisition.

Development

1. Acquisition approach is chosen (competitive bidding, 
noncompetitive bid, leveraged procurement agreement). 

2. Supporting contract documentation is developed, 
acquired, and assembled, including the solicitation for 
bids and the evaluation process.

Process

3. Contract documentation routed for internal and, if 
applicable, external reviews; stakeholders may include 
Department of General Services.

Execution

4. Final review, encumbrance, and signature(s) by 
delegated authority and, when appropriate, vendor.

5. Department of Corrections and Rehabilitation’s 
(Corrections) accounting office receives and pays 
invoices, once approved by Prison Health Services.

Alternative contracting methods†State contracting process*

Development

1. Depending on the acquisition approach (expedited 
formal bid, urgent informal bid, or sole source), project 
managers solicit bids from vendors and make 
recommendations, as necessary.

2. Receiver, or his delegate, selects the vendor.

Process

3. Project managers and legal counsel negotiate contract 
with vendor; legal counsel reviews contract for legality 
and whether alternative contracting method 
requirements were followed.

Execution

4. Contract signed by receiver and vendor.

5. Executed contract sent to the accounting office within 
the receiver’s nonprofit organization—California 
Prison Health Care Receivership Corporation— for 
receipt and payment of invoices for alternative contracts.

Sources: Prison Health Services and Corrections.

* Prison Health Services’ acquisitions through the state contracting process are broken down into three phases: development, processing, and 
execution. Steps 1 through 3 are considered the development and processing stages and are generally completed by individuals within Prison 
Health Services, including program officials, technical reviewers, and fiscal management staff. Steps 4 and 5 are considered the execution stage and 
are completed by Corrections’ contracting and accounting offices.

† If a project area has not been approved for a waiver from state contracting processes, the receiver may petition the court for additional waiver 
authority for new projects before proceeding. Corrections is generally not involved when Prison Health Services enters into contracts under the 
alternative contracting methods.
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According to data obtained from Corrections’ two contracting 
databases, Prison Health Services’ IT-related acquisitions account 
for a relatively small proportion of its total acquisition expenditures. 
As we discuss later in this report, the data in the contracting 
databases were not sufficiently reliable for our purposes; however, 
because they were the only data available, we chose to use them to 
provide context, as shown in Table 1.

Table 1
California Prison Health Care Services’ Information Technology Acquisitions 
January 2007 Through June 2008

Types of ConTraCTs
number of 
ConTraCTs

ConTraCT 
vaLue

Contracts Approved Through State Contracting Process

Contracts for goods 40 $5,755,439*

Contracts for services 12 4,329,796

Contracts Approved Through Alternative Contracting Methods† 

Contracts (goods and services) 9 28,879,582

Totals 61 $38,964,817

Sources: Department of Corrections and Rehabilitation’s (Corrections) contracting databases, 
California Prison Health Care Services, and the receiver’s quarterly reports submitted to the 
federal court.

Note: Although we deemed Corrections’ contracting databases not sufficiently reliable for our 
purposes, we present this data to provide context.

* This includes two amendments to contracts.
† Quarterly reports submitted to the federal court do not distinguish between the purchase of 

goods versus services.

Scope and Methodology

State law gives the Bureau of State Audits (bureau) the authority to 
audit contracts involving the expenditure of public funds in excess 
of $10,000 entered into by public entities at the request of the 
public entity. The current court-appointed receiver requested that 
the bureau conduct an audit of contracts for IT goods and services 
initiated by Prison Health Services for the improvement of prison 
medical health care services.

To obtain an understanding of the state contracting requirements 
for obtaining IT goods and services, we reviewed the relevant 
laws, regulations, and policies and identified those that were 
applicable and significant to the audit. In addition, we reviewed 
Corrections’ policies and procedures related to contracting. Finally, 
we interviewed Prison Health Services’ and Corrections’ staff to 
assess their roles and responsibilities with regard to the acquisition 
of IT goods and services on behalf of Prison Health Services and to 
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identify what pertinent policies, procedures, and internal controls 
are in place for developing and executing IT acquisitions under the 
state contracting process.

To identify all contracts for IT goods and services and related dollar 
amounts executed between January 1, 2007, and June 30, 2008, 
we obtained two of Corrections’ databases that track contracts for 
goods and services, including those executed on behalf of Prison 
Health Services. Using criteria identified by Corrections, we 
attempted to determine IT contracts executed on behalf of Prison 
Health Services during the audit period. The U.S. Government 
Accountability Office, whose standards we follow, requires us to 
assess the reliability of computer-processed data. To determine 
whether the databases contained accurate and complete 
information for our purpose, we reviewed key data fields for a 
sample of contracts from both databases. We found inaccurate data 
in some of these fields, such as those that would identify whether 
purchases were for IT-related goods and services, the amount of 
the purchase, and the date a contract agreement was approved. 
In addition, we identified a non-IT contract incorrectly listed as 
one for IT goods. Therefore, we determined that Corrections’ 
databases were not sufficiently reliable for identifying all IT 
contracts and related information initiated by Prison Health 
Services between January 1, 2007, and June 30, 2008.

Despite data reliability issues found with Corrections’ databases, 
we did, however, use the data to help identify the population 
of contracts for goods and services executed through the state 
contracting process because these were the only data available. We 
then performed an initial review of the population of contracts 
to confirm that documentation supporting the acquisition 
was initiated and developed by Prison Health Services. Through 
this initial review process, we discovered and tested an additional 
contract for IT services that was initiated by Prison Health Services 
and miscoded. In total, we selected and reviewed a sample of 
21 contract agreements. We did not evaluate amendments and 
limited our review to contracts valued at $100,000 or more. We did 
not assess whether Corrections complied with laws, regulations, 
and policies and procedures when executing contracts requested 
by Prison Health Services. Further, we did not audit IT contracts 
that Corrections may have entered into to carry out activities 
unrelated to Prison Health Services. For each selected contract, 
we reviewed the contract file to determine whether Prison Health 
Services executed it in accordance with state laws, regulations, and 
policies, including Corrections’ internal policies and procedures for 
contracting, when applicable.
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To obtain an understanding of the alternative contracting 
methods used by Prison Health Services for acquiring IT goods 
and services, we reviewed its master contract waiver application, 
the court’s approval, subsequent waiver applications and court 
orders, and other relevant court documents that were applicable 
and significant to the audit. In addition, we interviewed officials 
from Prison Health Services to identify pertinent policies and 
procedures for developing and executing IT-related contracts 
under this process. Because Prison Health Services does not have 
any other mechanism for tracking the contracts processed through 
its alternative contracting methods, we identified all contracts 
the receiver reported to the court in the six quarterly reports 
filed between January 2007 and June 2008. Using the description 
of the contracts included in the quarterly reports, we identified 
nine IT-related contracts. We also reviewed Prison Health Services’ 
lists of contracted vendors to identify other potentially relevant IT 
contracts. We removed from our sample one contract valued at 
less than $50,000 and two others that appeared to support a larger 
contract. For the remaining six contracts, we reviewed available 
documentation to assess Prison Health Services’ compliance with 
court-ordered requirements.
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Audit Results

California Prison Health Care Services Does Not Have Accurate Data 
for Contracts It Initiates

California Prison Health Care Services (Prison Health Services) 
does not have sufficiently reliable data to allow it to identify all 
contract agreements it initiates, including information technology 
(IT) contracts, and related information. As we describe in the 
Introduction, when entering into contracts through the state 
contracting process, Prison Health Services typically performs 
all necessary work to identify the preferred vendor for its IT 
contracts. The contracting office of the Department of Corrections 
and Rehabilitation (Corrections) executes the contract with the 
preferred vendor, and its accounting office is responsible for making 
payments on these contracts. Corrections maintains databases to 
track information related to all contracts for goods and services that 
it executes using state contracting processes, including the ones 
for IT initiated by Prison Health Services. However, the databases 
contain inaccurate or incomplete data related to IT contracts 
initiated by Prison Health Services. Without complete and accurate 
information on its contracts, Prison Health Services may not be 
able to make informed management decisions.

Corrections maintains a database for contracts for goods and 
another database for contracts for services. Corrections’ staff 
enter information such as the contract number, contract amount, 
contractor name, and the type of goods or services procured 
in the respective fields of the databases. On a limited basis, 
Prison Health Services’ staff have also entered into Corrections’ 
database information for a small number of IT contracts approved 
during the month of June 2008. As we discuss in the Scope and 
Methodology of this report, Corrections’ contracting databases 
are not sufficiently reliable for identifying the dollar amount and 
number of all IT contracts initiated by Prison Health Services 
during the period we sampled. For example, we found that the 
dollar amount for one IT service contract was underreported in 
the database by $425,000 and the dollar amount for another IT 
contract for goods was entered as a negative number. Further, we 
observed contract approval dates that were inaccurate by as many 
as 13 days, which decreases our confidence that we could accurately 
identify all IT contracts approved during the period we sampled. 
Finally, the contract requestor, contract processing unit designation, 
and organization code fields, which identify whether Prison Health 
Services initiated the contract, were used inconsistently or could 
not be validated. Moreover, we identified two IT contracts that 
together had a total value of $735,000 and were initiated by Prison 
Health Services that were incorrectly entered into Corrections’ 
databases as contracts for non-IT services.
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Effective October 2008, the Department of General Services 
(General Services) granted Prison Health Services delegated 
purchasing authority, allowing it to develop and execute its own 
contracts internally without having to go through Corrections. 
According to its managers, Prison Health Services uses reports 
generated from Corrections’ contract databases, for example, to 
identify all contracts it initiated to assess the appropriate staffing 
levels needed to support its efforts to develop and execute all IT 
contracts internally rather than using Corrections’ contracting 
resources. However, without reliable data, Corrections’ databases 
have limited usefulness to Prison Health Services as a management 
tool. The chief information officer of Prison Health Services 
informed us that it and Corrections are in the process of 
implementing a new enterprise-wide business information system. 
According to Prison Health Services, staff will enter all data into 
the new system, which includes specific controls to ensure accurate 
and complete data input regarding its contracts, as well as use the 
system to create and maintain contract documentation. The chief 
information officer noted that appropriate staff have been trained 
to use the new system. Nevertheless, according to Corrections, 
data related to some existing contracts has been migrated to the 
new system from the existing contract databases. As a result, 
the new system may already contain inaccurate or incomplete data.

Prison Health Services Does Not Consistently Follow State 
Contracting Requirements to Purchase Information Technology 
Goods and Services

Prison Health Services failed to consistently adhere to state 
contracting requirements, including Corrections’ and its own 
internal policies, when entering into contracts for IT goods 
and services. State laws and regulations outline the process that 
Corrections must follow when making such purchases. Because the 
receiver acts in place of the secretary of Corrections for all matters 
related to providing medical care to adult inmates, Prison Health 
Services must adhere to the same contracting requirements as 
Corrections, except to the extent that the federal court has waived 
those requirements. Our review of 21 contract agreements related 
to IT goods and services executed between January 1, 2007, and 
June 30, 2008, found that Prison Health Services did not have 
required documentation to justify the purchases for eight contracts, 
failed to ensure the contractor agreed to the various required 
provisions for one contract, and could not demonstrate it complied 
with appropriate bidding and bid evaluation requirements for 
four contracts. Prison Health Services’ failure to comply with these 
requirements could be attributed to its lack of adequate controls to 
ensure that appropriate individuals reviewed these contracts.
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As described in the Introduction, General Services is responsible 
for all state acquisitions and maintains the State Contracting 
Manual, which sets forth policies and procedures for IT 
acquisitions. As permitted by state law, General Services has 
delegated purchasing authority to Corrections. Corrections’ 
contracting office is responsible for carrying out this authority 
through the proper administration of purchases. General Services 
may revoke authority to process and approve acquisitions if it 
finds that requirements have not been met, such as ensuring 
the necessity of products and services acquired and executing 
purchase documents that are in the State’s best interest. To provide 
additional guidance in adhering to state laws and regulations, 
agencies or departments often develop complementary policies 
and procedures to implement requirements set forth by General 
Services. According to its officials, Prison Health Services relies on 
Corrections’ greater number of personnel to deal with the workload 
associated with its high volume of acquisitions and it conforms to 
internal contracting policies and procedures, as communicated in 
Corrections’ policy manuals.

However, as Table 2 on the following page shows, Prison Health 
Services did not consistently comply with specific documentation 
and forms requirements, or with Corrections’ and its own internal 
policies and procedures. For example, to ensure it maintains its 
delegated purchasing authority, Corrections requires that Prison 
Health Services certify that all purchases are necessary to its 
operations, conform to policy, and are consistent with departmental 
standards. We found that eight of the 21 IT contracts we reviewed, 
valued at more than $3.6 million and representing almost 
39 percent of the 21 contracts valued at $9.3 million, lacked these 
certifications. Without the necessary certifications, Prison Health 
Services cannot readily assure Corrections and General Services 
that these purchases of IT goods and services were necessary and in 
the State’s best interest.

Further, General Services requires that specific forms be used when 
obtaining services using the various leveraged agreement categories 
to ensure that contracts contain all necessary stipulations. For 
example, it requires that master agreement contracts for IT 
consulting services be signed by the vendor and include, by 
reference, the scope of work, payment provisions, and general 
and any special terms and conditions and additional provisions as 
necessary. However, for one IT service contract valued at $190,400, 
Prison Health Services used the form designed for another 
type of leveraged agreement contract that does not include the 
vendor’s signature, a specified effective date, or the special terms 
and conditions for the IT services contract. As a result, Prison 
Health Services failed to ensure that the vendor agreed to all of the 
terms and conditions that applied and were required for a master 
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agreement contract for IT consulting services, as this was, and 
failed to include important provisions such as a clause allowing for 
the extension of the contract on a month-to-month basis at Prison 
Health Services’ discretion and one describing how the payments 
are to be made for services rendered.

Table 2
Results of Key Attributes We Reviewed for a Sample of California Prison Health Care Services’ Information 
Technology Acquisitions Approved Through the State Contracting Process

number of ConTraCTs

Types of ConTraCTs

amounT of 
ConTraCTs 
reviewed

number of 
ConTraCTs 
reviewed

exCeeding 
deLegaTed 
auThoriTy

LaCking required 
essenTiaL serviCes 

and/or JusTifiCaTion 
CerTifiCaTions

using 
wrong form

LaCking CompLianCe 
wiTh appLiCabLe 

bidding and evaLuaTion 
requiremenTs

LaCking review by 
designaTed CaLifornia 

prison heaLTh Care 
serviCes’ sTaff

Contracts for Services

California Multiple 
Award Schedule $1,463,150 5 0 0 0 4 4

Interagency 1,000,000 1 0 0 0 0 1

Master Agreement 1,767,446 4 0 0 1 0 1

Subtotals $4,230,596 10 0 0 1 4 6

Contracts for Goods

Statewide contract 3,381,580 9 0 7 0 NA 3

Software agreements 1,718,277 2 0 1 0 0 2

Subtotals $5,099,857 11 0 8 0 0 5

Totals $9,330,453 21* 0 8 1 4 11

Source: Bureau of State Audits’ review of 21 contract files approved between January 1, 2007, and June 30, 2008.

NA = Not applicable. These were strategically sourced statewide contracts, which are competitively established by the Department of General Services 
and provide the best contractor to offer the specific goods and services on a statewide basis, thus making this category not applicable.

* For 16 of the 21 contracts we reviewed, we identified a total of 24 instances of noncompliance. Six of the instances were related to five contracts 
approved after March 2008 when, according to its chief information officer, California Prison Health Care Services implemented a policy change 
requiring the use of routing slips to evidence contract review.

Prison Health Services also could not always provide evidence that 
it complied with all requirements related to bidding and evaluating 
the bids it received. General Services requires that when using the 
California Multiple Award Schedule, departments solicit at least 
three offers, and if at least three vendors do not submit offers, the 
departments must contact the vendors to determine why they did 
not respond. Further, General Services requires that departments 
document the criteria used to determine best value when awarding 
a contract. However, for two of the five IT contracts awarded using 
the California Multiple Award Schedule and valued at $764,600, 
Prison Health Services could not demonstrate that it contacted 
vendors who did not reply to its request for bids. For two other IT 
contracts similarly awarded and valued at $490,000, Prison Health 
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Services could not provide any documentation of the criteria it used 
to award these contracts. As a result, Prison Health Services cannot 
be assured that it obtained the best value for these contracts.

Prison Health Services’ failure to comply with some of the basic 
requirements of the state contracting process may be attributed 
to its lack of adequate internal controls to ensure that appropriate 
individuals reviewed its contract agreements for compliance with 
applicable laws, policies, and procedures. According to its chief 
information officer, prior to March 2008, Prison Health Services 
lacked explicit policy regarding who must review contracts or 
a method to verify that contracts were reviewed. Prison Health 
Services approved 11 of the 21 IT contracts we reviewed prior to 
March 2008, and it could not provide any evidence that nine of 
these 11 contracts were reviewed.

According to the chief information officer, in March 2008 Prison 
Health Services implemented a policy requiring the use of routing 
slips to evidence contract reviews take place. The chief information 
officer told us that different individuals now review the contracts 
for areas such as accuracy, completeness, technical specifications, 
and budget availability before they are approved. As the last person 
listed on the routing slip, the chief information officer ensures that 
appropriate individuals have reviewed the contract agreements. 
Although the chief information officer stated that such reviews 
were completed, for two of the 10 IT contracts approved after it 
implemented the new policy, Prison Health Services did not have 
the routing slips or other evidence to indicate that all appropriate 
individuals reviewed them.

Prison Health Services Cannot Be Assured That It Met All 
Court‑Ordered Provisions Related to Alternative Contracting Methods

Although Prison Health Services uses the alternative contracting 
methods authorized by the federal court, it has not fully complied 
with all provisions of the court’s order for using such methods. To 
better fulfill Prison Health Services’ mission to raise the quality of 
inmate medical care, the court approved the receiver’s request to 
use streamlined alternative contracting methods in lieu of the state 
contracting process. The court outlined specific requirements that are 
to be met when applying the alternative methods and affirmed that 
the underlying principles of accountability and transparency called 
for in state contracting law should be maintained. However, Prison 
Health Services has not developed internal policies and procedures 
to ensure the appropriate implementation of the court‑approved 
alternative contracting methods. We found that Prison Health 
Services did not comply with the explicit requirements imposed 
by the court in executing five of six IT‑related contracts approved 

Prison Health Services did 
not comply with the explicit 
court‑imposed requirements in 
executing five of six IT‑related 
contracts approved using an 
alternative contracting method.
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since January 1, 2007, that used alternative contracting methods. In 
addition, Prison Health Services cannot support that it reported all 
required information to the court because of weak internal controls 
and poor record retention practices.

Prison Health Services Does Not Maintain Appropriate Documentation 
to Demonstrate It Complies With All Requirements of the Federal 
Court Waiver

As discussed in the Introduction, the federal court approved the 
receiver’s request for a waiver from state contracting requirements 
for specified projects because, according to the request, these 
requirements directly hampered the receiver’s mission to 
expeditiously address shortcomings in the State’s prison health care 
system. In granting its waiver, the court noted that the fundamental 
purposes underlying state contracting law should be preserved 
to the extent possible. The court ultimately approved the use of 
three alternative contracting methods: expedited formal bid, urgent 
informal bid, and sole source. The expedited formal bid method 
requires that Prison Health Services develop and issue a request 
for proposal, develop criteria for selecting a successful bidder, and 
appoint a three-person selection committee consisting of persons 
with relevant experience, none of whom are affiliated with or 
otherwise have any conflict with any bidder or the receiver. The 
urgent informal bid method does not require a selection panel; 
however, it requires Prison Health Services to make reasonable 
good-faith efforts to identify and solicit at least three proposals 
and develop specific criteria to select the successful bidder. Finally, 
the sole source method permits Prison Health Services to use a 
single source only if it is unable to reasonably identify another 
available source.

Prison Health Services has not developed formal policies to aid it 
in implementing the alternative contracting methods. For example, 
according to its chief information officer and chief counsel, 
decisions to use alternative contracting methods in lieu of the state 
contracting process are generally reached in person or through 
telephone consultation with the chief counsel, and no records 
are kept. According to its chief counsel, Prison Health Services 
generally uses alternative contracting methods when it is necessary 
to obtain the services faster than is usually possible under the 
state contracting process; however, the chief information officer 
confirmed Prison Health Services has no formal written policies 
surrounding the rationale to use alternative contracting methods.

As Table 3 shows, of the six IT contracts we reviewed, having a 
total value of $28 million, that were executed using alternative 
contracting methods, Prison Health Services justified in its 

Prison Health Services has no 
formal written policies surrounding 
the rationale to use alternative 
contracting methods.
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quarterly reports to the court its use of the urgent informal bid 
and sole source methods for four contracts. However, we found no 
evidence that Prison Health Services considered specific criteria to 
justify the use of the expedited formal bid contracting method for 
the remaining two contracts. While documenting the rationale 
for using the expedited formal bid method is not explicitly required 
in the waiver order, we believe it is reasonable to expect Prison 
Health Services to document its decisions and the rationale for 
using the waiver authority because without such documentation 
Prison Health Services cannot assure the court that its use of the 
waiver authority is necessary.

Table 3
Results of Key Requirements We Tested for California Prison Health Care Services’ Information Technology 
Acquisitions Approved Through Alternative Contracting Methods

aLTernaTive 
ConTraCTing 
meThod used vendor name

ConTraCT 
vaLue

doCumenTed 
CriTeria and 

raTionaLe 
JusTifying use 
of aLTernaTive 

ConTraCTing 
meThod*

deveLoped 
a requesT 

for 
proposaLs

soLiCiTed 
Three 

proposaLs

deveLoped 
and 

appLied 
ConTraCT 

award 
CriTeria

appoinTed 
a seLeCTion 
CommiTTee

doCumenTed 
CommiTTee 

members 
were free 

from 
ConfLiCTs

reporTed 
To The 

CourT The 
raTionaLe 

for soLe 
sourCe

reporTed 
awardee 
and aLL 

bidders, if 
appLiCabLe, 

To CourT

Expedited 
formal bid

University of Texas 
Medical Branch $181,636 No Yes Yes No† Yes No NA Yes

Expedited 
formal bid IBM 26,915,053‡ No Yes Yes Yes Yes No NA Yes

Urgent 
informal bid Stanfield Systems 141,000 Yes NA No§ No NA NA NA No

Urgent 
informal bid Just Associates 90,000 Yes Yesll Yes No† NA NA NA Yes

Urgent 
informal bid Credential Smart 183,600 Yes Yesll Yes No† NA NA NA Yes

Sole source Enterprise 
Networking 

Solutions 489,600 Yes NA NA NA NA NA Yes NA

Sources: Federal court order and the Bureau of State Audits’ review of various documentation provided by California Prison Health Care Services (Prison 
Health Services) for selected contracts.

NA = Not applicable.

* Although not an explicit requirement, because the court granted the waiver to meet a specific need, we believe it is a reasonable expectation that 
Prison Health Services document its decisions and rationale to use the waiver authority. In fact, it met this requirement for four of the six information 
technology contracts we tested.

† Based on some correspondence provided, it appears that Prison Health Services considered criteria, but it could not provide any evidence 
demonstrating it used the criteria in selecting the winning proposals for these contracts.

‡ Prison Health Services identified the value of this contract. We could not verify $357,848 in taxes that Prison Health Services noted were included as 
part of this contract.

§ Although the quarterly report to the court claimed that Prison Health Services solicited three proposals, we found no evidence of its solicitation.
ll Although not required to develop a request for proposals when using the urgent informal bid method, Prison Health Services did so for two of the 

three contracts we reviewed.
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Similarly, Prison Health Services has not always followed 
fundamental best business practices because it failed to retain 
documents in a central file that would demonstrate that it complied 
with all requirements of the federal court. According to the chief 
information officer, it does not have any policies governing the 
retention of key contracting documents in a centralized location. 
Instead, according to the chief information officer, program 
managers retain contracting documentation, which sometimes 
is incomplete because the documents required for retention are 
not specified by policy and may be kept in various locations. 
For example, for one IT contract shown in Table 3, valued at 
$141,000 and approved through the urgent informal bid method, 
Prison Health Services could not provide evidence to support 
that it made reasonable efforts to solicit three bidders and could 
not demonstrate how it evaluated the two bids it did receive, as 
required by the court. Because solicitation and selection criteria 
documentation were not available, we could not determine 
whether the receiver executed this contract in accordance with 
court-ordered requirements and in a manner consistent with its 
other contracting decisions and received the best value for the State. 
Further, although Prison Health Services provided some documents 
that indicate it considered certain criteria when awarding two other 
contracts through the urgent informal bid method and one contract 
through the expedited formal bid method, it could not provide 
evidence of its assessments of the various proposals it received 
using the criteria it established to select the winning proposals for 
these IT contracts.

Further, Prison Health Services does not always clearly 
identify the value of a contract it executes through alternative 
contracting methods. Unlike contracts approved through the 
state contracting process, which include a standard form that 
identifies the total value of the contract, Prison Health Services 
does not include such forms for the contracts it approves using 
alternative contracting methods. For example, Prison Health 
Services stipulated the value of one of the IT contracts we reviewed 
to be roughly $26.9 million. Although we were able to verify the 
amount for most of the components of the contract, we were 
unable to verify that the approximately $358,000 identified by 
Prison Health Services as taxes was part of this contract. Without 
clearly stated contract values, Prison Health Services risks paying 
contractors more than the agreed-upon contract amount.

In addition, the court requires that Prison Health Services ensure 
the members on its selection committee for contracts executed 
through the expedited formal bid method are not affiliated with, 
or otherwise have any conflict with, any bidder or the receiver. 
However, our review found that although Prison Health Services 
appointed committees to evaluate two of the contracts we reviewed, 

Prison Health Services does not 
always clearly state contract 
values and thus, risks paying 
contractors more than the 
agreed‑upon amount.
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it could not provide documentation regarding how it determined 
committee members did not have any such affiliations or conflicts. 
Moreover, although Prison Health Services has an annual 
conflict-of-interest reporting process, it could not provide us with 
signed copies of conflict-of-interest documents for all members of 
these two selection committees. In fact, some individuals on the 
selection committees were not Prison Health Services’ employees 
and were not subject to its economic interest disclosure policy, and 
an alternative process for assessing those individuals’ impartiality 
was not documented. Thus, although the chief information officer 
asserts that Prison Health Services ensured that committee 
evaluators did not have impermissible affiliations or conflicts, it has 
no way to verify that it met this court requirement.

Prison Health Services Cannot Demonstrate That It Reported All 
Required Information Related to Alternative Contracting Procedures

On a quarterly basis, the court requires the receiver to report all 
contracts executed using alternative contracting methods, including 
all bidders and the chosen vendor or provider. Although Prison 
Health Services’ quarterly reports include such information, the 
court cannot be assured that the reported information is complete. 
For example, its chief information officer stated that Prison Health 
Services does not assign unique identifying numbers or otherwise 
track contracts executed using alternative contracting methods. 
Without a tracking mechanism, it is difficult to identify all such 
contracts. Although Prison Health Services informed us that it 
reported to the court all contracts it executed using alternative 
methods, it could not provide sufficient documentation to support 
this assertion.

In addition, Prison Health Services cannot demonstrate that 
it reported all vendors who bid on contracts executed using 
alternative contracting methods. Five of the six IT contracts 
we reviewed were competitively bid and were processed using 
either the expedited formal or urgent informal bidding methods. 
Because it did not retain all the proposals it received, Prison Health 
Services could not provide adequate support that it reported all 
bidders for one contract. For a competitively bid IT contract that 
used the urgent informal bid method and was valued at $141,000, 
Prison Health Services could provide documentation of vendors 
it intended to solicit, but it could not provide documentation of 
all bidders it ultimately solicited. In fact, the bidders listed in the 
quarterly report for this contract, including the winning vendor, do 
not correspond with the vendors Prison Health Services proposed 
to solicit. Further, it could not provide us with the proposals that 
the bidders submitted for this contract, including that of the vendor 
to whom Prison Health Services ultimately awarded the contract. 

Prison Health Services did not retain 
all the proposals it received using 
the urgent informal bid method, 
including the winning vendor, for 
one of five IT contracts we reviewed 
requiring competition.
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Without the proposals received from all bidders, we cannot 
definitively say that Prison Health Services reported all bidders for 
this contract. The lack of proposals from all bidders decreases the 
transparency of Prison Health Services’ operations and contract 
evaluation process, and it does not provide assurance that Prison 
Health Services’ reports to the court are complete and accurate.

Recommendations

To ensure that it has complete and accurate information related to 
its contracts, Prison Health Services should ascertain that the 
internal controls over the data entered into the new enterprise-wide 
business information system work as intended. For contract-related 
data that has already been migrated from old contract databases 
to the new system, it needs to ensure the accuracy of key fields 
such as the ones for contract amount, service type, and the data 
fields that identify contracts initiated by Prison Health Services 
by comparing the data stored in its new database to existing 
hard-copy files.

To make certain that its contracts for IT goods and services 
comply with state contracting requirements and applicable policies 
and procedures, Prison Health Services should ensure that all 
responsible staff are aware of and follow contract processing and 
documentation requirements, including evidencing the review 
and approval of contracts.

To ensure that it complies with the terms of the court-approved 
waiver of state contracting requirements, Prison Health Services 
should develop policies to support its use of alternative contracting 
methods. These policies should include a requirement that Prison 
Health Services develop clear and specific criteria and guidelines 
for determining when the waiver authority should be used and how 
the requirements of the waiver are to be met and documented. 
Further, Prison Health Services should clearly identify the value of 
all contracts it executes and ensure that all contracting documents 
are maintained in a central location.

To better support that it has reported all contracts and bidders to 
the court, Prison Health Services should develop a system of 
tracking all contracts executed under alternative contracting 
methods and retain all bids it receives for each contract. To 
better track its contracts, Prison Health Services should assign 
a sequential contract number or other unique identifier to each 
contract executed using alternative contracting methods.
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We conducted this review under the authority vested in the California State Auditor by Section 8543 
et seq. of the California Government Code and according to generally accepted government auditing 
standards. We limited our review to those areas specified in the audit scope section of the report.

Respectfully submitted,

ELAINE M. HOWLE, CPA 
State Auditor

Date: January 29, 2009

Staff:   Kris D. Patel, Project Manager 
  Melissa Arzaga Roye, MPP 
  Kim Buchanan, MBA 
  Richard W. Fry, MPA 
  Stephanie Gogulski, MPP, MA 
  Lori A. Olsen, MPA 
  Benjamin W. Wolfgram

Legal Counsel: Steven Benito Russo, JD

For questions regarding the contents of this report, please contact 
Margarita Fernández, Chief of Public Affairs, at 916.445.0255.
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Appendix

THe FedeRAl CouRT GRAnTed THe ReCeIveR A WAIveR 
FRom STATe ConTRACTInG RequIRemenTS FoR 
SPeCIFIC PRoJeCTS

In April 2007 the receiver appealed to the U.S. District Court for 
the Northern District of California for a waiver from complying 
with state contracting requirements. The court approved the 
receiver’s request in June 2007 and specified alternative contracting 
methods that the receiver must follow in lieu of state contracting 
requirements. In granting the waiver the court noted that it could 
only be used for 13 specific projects, but should the receiver request 
that additional projects be covered, the court would consider 
expanding the approved project list. The receiver subsequently 
requested and the court approved 13 additional projects to be 
covered by the waiver. Table A on the following page lists the 
projects approved by the court as of September 30, 2008.
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Table A
Projects the Federal Court Approved to Use Alternative Contracting Methods 
as of September 30, 2008

proJeCT desCripTion approvaL daTe

o
r

ig
in

a
L 

pr
o

Je
CT

s

1 Information technology technical and operational infrastructure June 4, 2007

2 Health information management

3 Clinical data warehouse

4 Telemedicine

5 5,000 multi-purpose medical bed construction: project 
management and preliminary planning

6 San Quentin State Prison project: medical facility construction

7 Temporary medical facility (modular building)

8 Recruitment and hiring

9 Peer review

10 Emergency response

11 Fiscal control

12 Contracting

13 Pharmacy

su
b

se
q

u
en

T 
pr

o
Je

CT
s*

14 Radiology services August 13, 2007

15 Clinical laboratory services

16 Nursing leadership development

17 Physician credentialing

18 Medical specialty services

19 Avenal State Prison: clinical space renovation and construction December 20, 2007

20 Asthma initiative January 25, 2008

21 Strategic offender management system April 23, 2008

22 Improvement of health care facilities at Correctional Training 
Facility, Soledad

July 1, 2008

23 Improvement of health care facilities at Mule Creek State Prison

24 Improvement of health care facilities at California Rehabilitation 
Facility, Norco

25 10,000 bed program July 2, 2008

26 Quality measurement technical assistance September 18, 2008

Source: Waiver applications submitted by the receiver and approved by the federal court.

* When approving the alternative contracting methods in June 2007, the court noted that they 
could only be used for 13 specific projects. The receiver subsequently requested and the court 
approved the use of alternative contracting methods for 13 additional projects.
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(Agency response provided as text only.)

California Prison Health Care Receivership Corp. 
501 J Street 
P.O. Box 4038 
Sacramento, CA 95812-4038

January 15, 2009

Elaine M. Howle, CPA 
California State Auditor 
Bureau of State Audits 
555 Capitol Mall, Suite 300

Re: January 2009 Audit Report No. 2008-501 Regarding California Prison Health Care Services

Dear Ms. Howle:

I want to thank you and your staff for your evident professionalism in investigating and documenting the IT 
contracting concerns which I brought to your attention shortly after my appointment in late January, 2008.

As you know, back in 2002, Governor Gray Davis called on me to assume the State CIO role in the aftermath 
of the Oracle contracting problem. Within a few months of my appointment back then, it was clear that 
the problems with IT contracting were broader than just Oracle. Among other things, I discovered 
that the e-government project, which was responsible for establishing a state “portal” early in the Davis 
Administration, had been implemented through a series of utterly inappropriate, serial short-term sole 
source contracts that had been strung together over a period of years with a single vendor at an overall cost 
to the State in the millions. Working with key executives in the Davis Administration, we shut down those 
contractual relationships and put IT procurement and project management back on sound footing.

After several years of effort, we were even able to junk the old, improperly-procured portal in favor of 
a portal implemented entirely by a small team of state employees, proving that we don’t always need 
expensive consultants to make significant progress in state IT matters. That new portal is garnering national 
attention, as noted by the Little Hoover Commission in a recent report:

“Due in large part to the efforts of the state’s previous chief information officer [i.e., the current Receiver], 
who created a strategic plan for California information technology, the state’s reputation for technological 
sophistication has improved. In a few years, California has gone from the back of the pack to near the front. 
The Center for Digital Government placed California in the No. 5 position in its most recent ranking of 
tech-savvy states. The state’s Web site also has improved dramatically, earning recognition and awards for 
its customer-service features.” Little Hoover Commission, “A New Legacy System: Using Technology to Drive 
Performance,” p. ii (November 2008).

My experience as State CIO made me quite sensitive to process issues in IT procurement. That is why, when 
it came to my attention, shortly after my appointment, that some of the IT contracts executed during my 
predecessor’s tenure may not have followed appropriate state laws and policies, I immediately contacted 
your office to conduct an audit. At about the same time, I was able to replace the Receivership’s former 
CIO – who had no prior state government experience – with a CIO, Jamie Mangrum, who had decades of 
state IT experience, and I directed Mr. Mangrum to immediately begin reviewing our processes to ensure 
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compliance with state law. As previously found by the federal court in Plata v. Schwarzenegger, not only was 
the clinical side of the prison medical system broken prior the Receivership, but the administration of the 
contracting system was also in shambles. See generally March 30, 2006 Order re State Contracts and Contract 
Payment Relating to Service Providers for CDCR Inmates. While progress has been made in this regard, 
for better or for worse, the greater balance of the resources of the Receivership under my predecessor 
were applied to addressing the abhorrent clinical conditions on the ground in the prisons. This, as found 
by Mr. Mangrum and made clear by your report, may have been at the expense of the need to focus a 
greater degree of effort on much needed administrative controls. Mr. Mangrum, for example, discovered 
that policies and procedures had simply not been implemented. Subsequently, we began to establish 
those polices as soon as possible.

The results of your audit confirm my fears that the one bad IT contract I had seen was but the tip of 
an iceberg. Your audit also confirms that Mr. Mangrum’s quick actions to establish policies resulted in 
immediate improvements. Recent actions since the completion of your audit, for example, the adoption 
of a formal policy governing use of the federal court’s waiver of state contracting laws, will also lead to 
further improvements. Achieving perfection in processing IT contracts remains a challenge under the state’s 
overly complex IT procurement rules, but I am heartened at our improvements and confident that, with the 
information provided to us by your audit, we can do even better.

Sincerely,

(Signed by: John Hagar for)

J. Clark Kelso

Letter to Elaine Howle 
Re: Audit Report No. 2008-501 
January 15, 2009 
Page 2 of 2
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cc: Members of the Legislature
Office of the Lieutenant Governor
Milton Marks Commission on California State 

Government Organization and Economy
Department of Finance
Attorney General
State Controller
State Treasurer
Legislative Analyst
Senate Office of Research
California Research Bureau
Capitol Press
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